LOCAL REACH CODE PROCESS

Identify
optional

scopes and
structures

30-60 DAYS

®

Conduct inter-
nal and exter-
nal outreach
and refine
scope

Acquire cost-
effectiveness
study

60-90 DAYS

Prepare staff

report and sup-

porting docu-
ments

15-30 DAYS

®©

Council /

Board adopts
ordinance

15-30 DAYS

®©

Obtain CEC ap-

proval

45-60 DAYS

®©

File with CBSC

and prepare to
implement

7-15 DAYS

®©




